
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:36 PM
Run date

Time

Reviewer: Woods, Mark 28-Sep-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 047 Date: 14-May-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 979

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Welding:

13m Diaphragm (QA: J. Lizardo)

Buttering of welding of shear plate to diaphragm plate connection identified as W110.

Grinding of welding of shear plate to diaphragm plate connection identified as W102.

QC personnel monitoring in progress welding.

QA/VT & MPT verification of the drop-in plates

Fillet weld of outer west penetration doubler plate.

Shear plates/Electro-slag welding (ESW) (W. Clifford)

ESW repair welding identified as WN: E-045 ("F") "A" face in progress

ESW repair welding identified as WN: E-045 ("F") "B" face in progress.

QC personnel monitoring in progress welding

QC personnel performing UT of shear plates

etails of welding operation are available in QA report.

Painting:

Kevan Hassan of Mets informed me that would bring a chemist to do more test on splice #4 at elevation
145m paint. Harold Harlan (3rd party QC) from Materials Engineering & Laboratory testing did some tape
testing for adhesion and took some samples from all the splice plates of four tower shafts. Present was
James Brockman of CCC, Kevan Hassan and Charlie Stewart of METS.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Awal, Mohammad Diary #: 047 Date: 14-May-2012 Monday

Office Work,

Estimate #74 work:

Prepared quantity sheet for item #53.

Also payment for CCO #201, CCO #064, CCO #149, CCO #196, CCO #203S1 was approved.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

JNM HAN YUWelder 8.00 2.00 0.00 10.00

JNM Luo HUAWelder 8.00 2.00 0.00 10.00

JNM JIN PEI WANGIronworker 8.00 2.00 0.00 10.00

APP Kenneth ChappellWelder 8.00 2.00 0.00 10.00

FOR ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM ANDREW MEADEIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00
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